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This paper deals with a well-established English law principle known as the 
“prevention principle“ in the context of shipbuilding contracts. Under the principle, 
no party to a contract should benefit from its own failure to perform. In the context 
of shipbuilding contracts, this principle should give protection to a shipyard in the 
event of delays in delivery of the vessel that are caused by the buyer, and no liqui-
dated damages should be payable by the shipyard, and the contractual delivery date 
should be replaced by a time reasonably required to complete the vessel. In other 
words, where the buyer’s default (such as delay in the buyer’s supplies, interfering 
with agreed modifications, failure to promptly provide and approve the vessel’s de-
sign and drawings, late payments of the contract price, etc.) affect the build schedule 
which results in a delay in construction and in the delivery of the vessel. Such ac-
tions by the buyer might represent an act of prevention. In consequence, the delivery 
date set out in the shipbuilding contract should not be further binding on the builder 
and the contractual time for delivery of the vessel should become time at large.
On the other hand, it is equally common that most shipbuilding contracts 
contain extension of time clauses granting shipyards an extension of the delivery 
period in certain events. However, pursuant to a number of English court cases, 
the prevention principle does not apply where the shipbuilding contract contains 
extension of time clauses governing permissible delays, and the liquidated dam-
ages shall still be payable, subject to extension of time clauses.
This paper deals with a difficult question: if the shipyard fails (or is time 
barred) to claim the application of the extension of time clauses for delays caused 
by the buyer’s default(s), does the prevention principle still apply?
Keywords: shipbuilding contract; prevention principle; delivery of vessel; time at 
large; concurrent delays; extension of time; notice of delay; liquidated damages; court cases.
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1. INT RODUCTION
The most common cause of disputes in the shipbuilding industry worldwide 
is the shipyard’s failure, or alleged failure, to deliver the vessel on the delivery 
date set out in the shipbuilding contract.
Since English law governs a large number of shipbuilding contracts 
worldwide,1 this paper deals with the prevention principle and extension of 
time clauses in shipbuilding contracts under English law. 
A vessel under construction under English law is a future good for sale by 
description.2 Since during construction there is no vessel, under English law the 
buyer shall acquire the title over the vessel only upon her delivery or in stages 
following the phases of the vessel’s construction.3
In the case of Stocznia Gdanska S.A. v Latvian Shipping Co. and Others (1998), 
the House of Lords described the nature of an English law shipbuilding con-
tract. It portrayed it as a complex sale agreement with elements of a building 
contract where the consideration for the contract price is not only the sale of a 
vessel and the transfer of title over the vessel but also the performance of certain 
phases in the construction of the vessel.4
If the shipyard does not deliver the vessel on the contractual delivery date, 
the buyer would normally argue that either the shipyard has breached the con-
tract by failing to deliver the vessel within the contractual delivery period, or by 
failing to deliver it in a condition that complies with the contract and technical 
specification. It is common that in such an event the shipbuilding contract pro-
vides for liquidated damages payable by the shipyard to the buyer, in the agreed 
daily amounts, as compensation for the buyer’s estimated loss. Alternatively, if 
the vessel on delivery fails to meet her description set out in the shipbuilding 
contract, the buyer might be entitled to reject the vessel, terminate the contract 
and claim a refund of the instalments of the contract price already paid to the 
shipyard with interest and/or damages.5
1 “Despite this shift to the East, English law and London arbitration are still crucially im-
portant for shipbuilding“. The Shipping Law Review - Edition 6 Shipbuilding, thelawreviews.
co.uk/edition/ the-shipping-law-review-edition-6/1198-shipbuilding, July 2019.
2 Curtis, Simon, The Law of Shipbuilding Contracts, Third Edition, LLP, London, Hong 
Kong, 2002, p. 4.
3 Ibid, p. 125. It is probably unheard of that the shipbuilding contract makes no express pro-
vision as to the transfer of title. 
4 Stocznia Gdanska S.A. v. Latvian Shipping Co. and Others, 1998; www.publications.parliament/
uk, visited on 23 January 2020.
5 On damages in the case of the shipyard’s repudiation of contract, see Tasić, Zoran, Le-
gal Aspects of Construction and Delivery of a Vessel in INT-NAM 2018 3rd International 
123
Z. Tasić, The prevention principle and the extension of Time clauses in english law shipbuilding contracts, 
PPP god. 59 (2020), 174, str. 121–131
On the other hand, it is equally common that in such a situation the shipyard 
argues that the buyer either acted contrary to the terms of the contract or omit-
ted to act in accordance with the contract, actually preventing the shipyard from 
performing the contract. By doing so, the buyer is in breach of the prevention 
principle under English law. 
2. THE PREV ENTION PRINCIPLE
The prevention principle is a well-established principle of English law, prob-
ably created in the early 19th century as a “universal principle of law that a party 
shall never take advantage of his own wrong“.6 
The prevention principle has developed since then, and a number of English 
court cases where performance of a contract by one party was dependent on the 
performance by the other refer to the principle. It has become highly relevant in 
the shipbuilding industry where English law governs shipbuilding contracts. 
The case of Multiplex v Honeywell, heard before the High Court of Justice, 
Queen’s Bench Division, Commercial, Technology & Construction Court,7 has 
become one of the most relevant prevention principle cases and is frequently 
referred to in shipbuilding disputes where the late delivery of a vessel has been 
an issue. In that case, Judge Jackson made it clear that if an employer interferes 
with work so as to delay its completion, this is an act of prevention and the con-
tractor is no longer bound by the strict requirements of the contract as to time; 
the instruction of variations to the work can amount to an act of prevention.
The High Court of Justice Commercial Court followed Judge Jackson’s views 
in a shipbuilding dispute before it between Adyard shipyard and SD Marine 
Services.8 The dispute in this case was about responsibility for the design de-
Naval Architecture and Maritime Symposium, V. 3, Yildiz Technical University, Istanbul 
Turkey, p. 929-941.
6 Many authors and English court decisions refer to the case of Rede v Farr (Lord Ellenbo-
rough CJ (1817) 6 M & S 121, 105 ER 1188), including Joanne Wicks QC, Contractual terms 
relating to performance and breach: Implication, presumption or rule of law?, Wilberforce 
Chambers 10. 10. 2019; https://www.wilberforce.co.uk/contractual-terms-relating-to-perfor-
mance-and-breach-implication-presumption-or-rule-of-law /, visited on 24 January 2020.
7 Judge Jackson has further expressed his views that the promisee cannot insist upon the 
performance of an obligation which he has prevented the promisor from performing; 
Multiplex v Honeywell; http://www.bailii.org/ew/cases/EWHC/TCC/2007/447.html, visited 
on 24 January 2020.
8 Adyard Abu Dhabi LLC v SD Marine Services, [2011] EWHC 848 (Comm); https://www.incegd.
com/en/knowledge-bank/prevention-not-cure-for-delayed-shipbuilding-contract, visited on 
24 January 2020.
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velopments that were not the responsibility of the shipyard but rather resulted 
from variations of the design requested by the buyer in consequence of a change 
in classification or other regulatory requirements. The shipyard argued that 
through its own wrongdoing (omitting to act in accordance with the shipbuild-
ing contract) the buyer prevented the shipyard from tendering the vessel for 
delivery on the contractual delivery date. Therefore, the buyer should not be 
entitled to claim liquidated damages or to cancel the shipbuilding contract and 
to claim a refund, interest and damages. This is because in such a case the con-
tractual date of delivery becomes time at large.9 
However, following the Multiplex v Honeywell case, the Court decision in the 
Adyard case confirmed that: 
in a basic shipbuilding contract which provides for a builder to com-
plete the construction of a vessel or achieve certain milestones within a 
specific period of time, the builder is entitled to the whole of that period 
of time to complete the work;
if the buyer interferes with the work so as to delay its completion, this 
is an act of prevention and the builder is no longer bound by the strict 
requirements of the contract as to time;
the instruction of variations to the work can amount to an act of preven-
tion; but 
the prevention principle does not apply if the contract provides for an 
extension of time in respect of the relevant events.
It is a question of fact whether a relevant event has caused or is likely to 
cause delay to the works beyond the completion date. In other words, the act re-
lied upon must actually, not theoretically, prevent the contractor from carrying 
out the works within the contract period, that is, it must cause some actual delay 
to the progress of the works.
Time at large, referred to above, is, subject to contract, a matter of law that 
replaces the contractual delivery date by an implied obligation of the shipyard 
to deliver the vessel within a reasonable period of time in the light of all relevant 
circumstances. This was confirmed in 2005 by the Supreme Court of Judicature, 
Court of Appeal (Civil Division), in the case of Shawton Engineering v DGP Inter-
national, 2005.10
9 Meaning that the contractual date of delivery is no longer binding.
10 Shawton Engineering v DGP International, 2005; http://www.bailii.org/ew/cases/EWCA/
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3. EX TENSION OF TIME CLAUSES 
The application of the prevention principle is excluded by the inclusion of 
extension of time provisions in the shipbuilding contract either in the form of 
permissible delays allowing the shipyard to extend the delivery date or in the 
form of provisions adjusting the date of completion in the event of modifications 
to the technical specification. 
This was confirmed in the above-mentioned case of Multiplex v Honeywell.11
There is no need for the application of the prevention principle if the contract 
already protects the shipyard.
4. EX TENSION OF TIME CLAUSES: EX AMPLES IN  
A SHIPBUILDING CONTR ACT 
The most common provisions in a shipbuilding contract governing exten-
sion of time relate to (without limitation to) late payment of the contract price, 
modifications of the technical specification, delays in the buyer’s supplies and 
force majeure events, such as:
•	 The buyer’s late payment of the contract price is usually stipulated in a 
way that the builder has the right to extend the delivery date of the ves-
sel for the same number of days equal to the delay in the payment of any 
instalment, or a part thereof.
•	 The buyer’s modifications are usually subject to an agreement in writ-
ing between the builder and the buyer in respect of the costs of such 
modifications and the effect of such modifications on the vessel’s deliv-
ery date. In addition, any time lost in achieving an agreement regarding 
any modifications, interpretations, modifications, deletions or additions 
(including the consequences of the same) (…) shall be deemed a permis-
sible delay under the contract.
•	 Should the buyer fail to deliver any of its supplies within the time desig-
nated in the contract, the delivery date shall be automatically extended 
for the period of such delay in delivery. 
11 See Supra, footnote 7, para 56. The prevention principle does not apply if the contract pro-
vides for an extension of time in respect of the relevant events. Acts of prevention by an 
employer do not set time at large if the contract provides for an extension of time in respect 
of those events.
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•	 Time lost in waiting for the expert’s determination and time lost in wait-
ing for the buyer’s decision on execution of the modifications is usually 
deemed in the contract as permissible delay of the vessel’s delivery.
•	 Any delay of speed trials caused by unfavourable weather condition 
commonly operates to postpone the delivery of the vessel.
•	 The events of delays due to causes, which under the contract terms per-
mit extension of the time of delivery, give the builder the right to extend 
the delivery date accordingly.
•	 The contract usually provides that any delay or default or failure of the 
buyer to perform any of his obligations shall entitle the builder to extend 
the vessel’s delivery date.
5. CONDITIONS FOR EX TENSION
5.1. Causation
Not all extensions of time take place automatically. It is always a question of 
fact whether a relevant event has caused or is likely to cause delay to the works 
beyond the completion date.
The shipyard may be entitled to rely on the above contractual provisions 
when it can prove that the project was not already in critical delay before the 
buyer’s delaying conduct. It should be able to prove that, without prevention by 
the buyer, it would have still been possible to complete the vessel by the agreed 
date in spite of the shipyard’s own delays.
In the case of Jerram Halkus Construction Ltd v Fenice Investments Inc,12 Judge 
Coulson expressed his views as follows:
“[…] for the prevention principle to apply, the contractor must be able to 
demonstrate that the employer’s acts or omissions have prevented the contrac-
tor from achieving an earlier completion date and that, if that earlier comple-
tion date would not have been achieved anyway, because of concurrent delays 
caused by the contractor’s own default, the prevention principle will not apply.“
Even if the buyer’s acts of prevention were concurrent with the delays caused 
by the shipyard’s own default, the prevention principle will not apply.
12 Jerram Halkus Construction Ltd v Fenice Investments Inc, (No. 4) [2011] EWHC 1935 (TCC), 
para. 52; http://www.adjudication.co.uk/archive/view/case/1322/jerram_falkus_v_fenice_
investments_inc_[2011]_ewhc_1935_(tcc)/, visited on 20 January 2020.
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In the case of North Midland Building Limited v Cyden Homes Limited,13 the 
Court of Appeal referred to a contractual provision pursuant to which any delay 
caused by any event which is stated to be a cause of delay and which is concur-
rent14 with another delay for which the builder is responsible shall not be taken 
into account. Obviously, such a provision was not helpful to the builder.
Although the contractual provision on concurrent delay was clear and al-
though the builder had partly caused the delay, it still argued that the preven-
tion principle was a matter of legal policy that should operate to the benefit of 
the builder and set aside the clause to which it had agreed in the contract. The 
Court of Appeal rejected that argument because (inter alia) “the prevention prin-
ciple is not an overriding rule of public or legal policy“ and the contract con-
tained a clear provision as to what happens in the case of concurrent delay.
The issue of concurrent delays in the context of the prevention principle re-
solved in the above-mentioned Adyard case was dealt with in a similar manner 
in the recent case (2016) of Saga Cruises BDF Limited & Others v Fincantieri SpA.15
In that case, the High Court of Justice Commercial Court established (inter 
alia) that although the shipyard caused the delay in delivery of the vessel, there 
were also alleged delaying events caused by the owner that created concurrency. 
In consequence, the shipyard claimed that it had the right to rely on extension of 
time clauses in the contract for the concurrent period of the delay and that it was 
not liable to pay liquidated damages. 
However, the Court held that “the Yard was responsible for a number of 
delays beyond the Scheduled Completion Date (SCD) extending to the date of 
redelivery under the Protocol of Delivery and was not entitled to rely on delays 
for which the Owners were responsible during this period, as stopping time 
running under the liquidated damages clause“.16 This judgment limited the ap-
plication of the prevention principle to strict interpretation of the concurrency, 
i.e. “There is only concurrency if both events in fact cause delay to the progress 
of the works and the delaying effect of the two events is felt at the same time“.17
13 North Midland Building Limited v Cyden Homes Limited, [2018] EWCA Civ 1744; https://www.
bailii.org/ew/cases/EWCA/Civ/2018/1744.html, visited on 24 January 2020.
14 Concurrent delay is “a period of project overrun which is caused by two or more effective 
causes of delay which are of approximately equal causative potency“. See Marrin, John QC, 
Concurrent Delay Revisited, p. 2, 2013; https://tecbar.org/wp-content/uploads/2016/05/2014-
Concurrent-Delay-Revisited-John-Marrin-QC.pdf, visited on 24 January 2020.
15 Saga Cruises BDF Limited & Others v Fincantieri SpA, [2016] EWHC 1875 (Comm); https://
www.bailii.org/ew/cases/EWHC/Comm/2016/1875.html, visited on 24 January 2020.
16 Ibid, para 326 (iv).
17 See Supra, footnote 8, para 279.
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5.2. Notice of delay
The application of extension of time provisions is normally subject to the 
provision of a notice by the shipyard to the buyer of the shipyard’s intention to 
claim an extension of the delivery date.
A common provision in a shipbuilding contract in this respect reads, for 
example, that within fourteen running days from the date of commencement of 
any delay in the vessel’s construction, on account of which the builder claims 
that it is entitled as per the contract to an extension of the time of delivery of 
the vessel, the builder shall advise the buyer by email of the date on which the 
delays commenced, and the reasons thereof.
A number of English court cases have established that sending a notice to the 
buyer is not just a formality required under the contract. Its purpose of it is to 
enable the buyers to reach an informed decision as to how to act in the circum-
stances of the delayed delivery of their vessels.
In the above-mentioned Adyard case,18 the shipyard failed to send a notice 
to the buyer, claiming that it was entitled to an extension of the time due to the 
alleged buyer’s acts of prevention. If a builder seeks extra time to deliver the 
vessel, it must give notices where it is required to do so pursuant to the contract. 
In this case, the shipyard’s claim for extension of time failed due to its failure to 
give notice of a delay pursuant to the terms of the shipbuilding contract.
In the case of Zhoushan Jinhaiwan Shipyard Co. v Golden Exquisite and Others,19 
the shipyard argued that the buyer failed to “carry out his inspections in accord-
ance with the agreed inspection procedure and schedule and usual shipbuilding 
practice and in a way as to minimize any increase in building costs and delays in 
the construction of the Vessel“. The consequences of such a breach were a delay 
to the agreed inspection and construction schedules. In addition, the buyer al-
legedly had unreasonable requirements, contrary to those specified in the con-
tract or required by the classification society. The shipyard’s argument was that 
the shipbuilding contract governed such delays by extension of time clauses in 
the form of permissible delays. The same contractual provisions required the 
shipyard to send a notice to the buyer of any such delays. However, the shipyard 
failed to send such notices before the buyer cancelled the contract due to delay 
in the vessel’s delivery. In consequence of its failure to send the required notices, 
18 See Supra, footnote 8.
19 Zhoushan Jinhaiwan Shipyard Co. v Golden Exquisite and Others, [2014] EWHC 4050 (Comm); 
https://www.bailii.org/ew/cases/EWHC/Comm/2014/4050.html, para 4, visited on 23 Janu-
ary 2020.
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the Court decided that the shipyard had lost the right to claim delays allegedly 
caused by the buyer’s breach of contract. 
6. CONCLUSION
Shipyards should bear in mind that “the prevention principle is not an over-
riding rule of public or legal policy“.20 The prevention principle is not applicable 
when there are extension of time clauses in the shipbuilding contract, either in 
the form of permissible delays or otherwise. If shipyards seek to rely on exten-
sion of time clauses set out in their shipbuilding contracts they should make 
sure that they have a very strict documentary policy in place, a system of prompt 
notifications to the buyer, a system of recording relevant events that are causing 
delays in construction, critical path diagrams, etc. Otherwise, they face the risk 
of losing the right to rely on extension of time provisions, and the prevention 
principle would not be applicable. Consequently, they might be liable to pay 
liquidated damages or face a potential termination of contract by the buyer and 
a claim for a refund of the contract price, interest and/or damages.  
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Sažetak:
NAČELO Z A BR A N E SPRJ EČAVA N JA ISPU N J E N JA I ODR EDBE 
O PRODU LJ E N J U ROK A ISPORU K E U UGOVOR I M A O 
GR A DN J I BRODA PR E M A E NGLESKOM PR AV U 
Ovaj rad razmatra općeprihvaćeno načelo engleskoga prava poznato kao “načelo za-
brane sprječavanja ispunjenja“ u kontekstu ugovora o gradnji broda. 
Sukladno tome načelu, ni jedna ugovorna strana ne bi trebala uživati plodove neispu-
njenja svoje ugovorne obveze. U kontekstu ugovora o gradnji broda ovo načelo bi trebalo 
zaštititi brodograditelja u slučaju njegovog kašnjenja s isporukom broda, a koje kašnjenje 
je prouzročio sam naručitelj, te brodograditelj ne bi trebao plaćati ugovornu kaznu uslijed 
takvoga kašnjenja. Nadalje, u takvim okolnostima ugovoreni rok isporuke broda prestaje 
biti relevantan, a umjesto njega rok isporuke postaje razuman period vremena koji je po-
treban za izgradnju i isporuku broda. Drugim riječima, kada naručitelj ne ispunjava svo-
je ugovorne obveze (npr. kasni s dostavom svoje opreme i materijala, zahtijeva nepotrebne 
izmjene u projektu broda, ne dostavlja ili ne odobrava na vrijeme projektnu i radioničku 
dokumentaciju, kasni s plaćanjem ugovorne cijene i dr.) on time utječe na plan gradnje 
broda, a što za posljedicu može imati kašnjenje isporuke broda. Takvo postupanje naru-
čitelja može se tumačiti kao sprječavanje brodograditelja u ispunjenju njegovih obveza. 
Uslijed takvoga postupanja ugovoreni rok isporuke više ne bi obvezivao brodograditelja 
te bi bio bez pravnog učinka. 
S druge, pak, strane uobičajeno je da ugovori o gradnji broda sadržavaju odredbe 
temeljem kojih se, uslijed određenih okolnosti, ugovoreni rok isporuke može odgoditi. Me-
đutim, značajan broj odluka engleskih sudova upućuje na zaključak da se načelo zabrane 
sprječavanja ispunjenja neće primijeniti u slučajevima kada sam ugovor sadržava odred-
be o produljenju roka Tada će se odredbe o ugovornoj kazni i dalje primjenjivati, ovisno o 
odredbama o produljenju roka isporuke. 
U ovome se radu razmatra složeno pitanje: ako brodograditelj propusti (ili je u zasta-
ri) primijeniti ugovorne odredbe o produljenju roka isporuke broda, do kojeg produljenja 
je došlo uslijed propusta naručitelja, može li se načelo o zabrani sprječavanja ispunjenja 
primijeniti ili ne? 
Ključne riječi: ugovor o gradnji broda; načelo zabrane sprječavanja ispunjenja; is-
poruka broda; irelevantnost ugovorenog roka; istodobna kašnjenja u ispunjenju obveza; 
produljenje roka isporuke broda; obavijest o kašnjenju; ugovorna kazna; sudske odluke. 
